

LPC ACTION PLAN - MID YEAR REVIEW OF KEY PROJECTS

OBJECTIVE	PROGRESS	ANY ACTIONS REQUIRED
<u>Funding:</u> Deciding priorities for the use of CIL funds allocated directly to Liss Parish Council, drawing on previous and future community engagement, and accessing other sources of investment, including SDNPA CIL.	£428,750.27 LPC CIL received to date. £406,525.52 allocated/spent. £22,224.75 remaining (with a further £2,470 due from the National Lottery in due course). Allocation considered at monthly Council meetings.	
<u>Highways priorities:</u> a) Completing the school zone proposals. b) Exploring options for highways improvements with HCC using the Community Funded Initiatives Scheme, in particular on Andlers Ash Road and Forest Road. c) Deploying the two new Speed Indicator Devices (following HCC delivery of necessary infrastructure).	a) School zone works have been completed with the resurfacing of the road outside the school, the abolishment of white lines and narrowing in places. b) Hampshire County Council have been commissioned to develop proposals under the Community Funded Initiatives Scheme for Andlers Ash Road and Forest Road which will complement the Village Centre Improvement designs. £50,000 CIL funding has been allocated to deliver the schemes – and consultation will be undertaken on proposals before any final decision to implement is made. c) Following installation of 12 sockets and 6 temporary posts around the village, Speed Indicator Devices have been piloted on Andlers Ash Road and Station Road. An additional Speed Indicator Device has been	c)Get new SID up and running.

	purchased and will be deployed at another location around the village.	
<u>Facilities priorities:</u> <ul style="list-style-type: none"> a) Renovating the children's play area at Liss Forest. b) Considering further enhancements to the recreation grounds in line with the vision for each site, working with partners as necessary. c) Undertaking an improvement programme to enhance the allotment sites. d) Implementing an electronic booking management system for the Village Hall, Pavilion and West Liss football pitch. 	<ul style="list-style-type: none"> a) Renovation of the Children's play area at Liss Forest has been completed. b) A table tennis table has been installed at West Liss Recreation Ground. c) New signage has been designed for each allotment site. This, and other improvement works to allotments are awaiting the outcome of a grant application to the Grow Up fund. d) An electronic booking management system (Hallmaster) for the Village Hall, Pavilion and West Liss football pitch is now fully operational, providing a more efficient system for both hirers and LPC staff. 	<ul style="list-style-type: none"> c)Commission allotment improvement works once we hear the outcome of the Grow Up funding application.
<u>Village Centre Improvement:</u> <ul style="list-style-type: none"> a) Consulting on options for enhancement of the village centre with Hampshire County Council, East Hampshire District Council and the South Downs National Park Authority. b) Pursuing funding for the railway platform extension. 	<ul style="list-style-type: none"> a) Village Centre Project - initial engagement activities to gather local views included stakeholder site walks, online surveys, business surveys, and a pop-up event in the village centre. Follow up public engagement was also completed to obtain feedback from the initial concept designs. A pre-feasibility report with costings and designs has been issued. b) Funding application for SDNPA CIL submitted but unsuccessful. 	<ul style="list-style-type: none"> a)The pre-feasibility report is to be discussed by Liss Parish Council imminently, next steps will be to establish funding for and commission further work from Hampshire County Council to complete feasibility and preliminary design work. b) Further funding opportunities to be explored, including a further application for SDNPA CIL.

<p><u>Environmental issues:</u></p> <ul style="list-style-type: none"> a) Contributing to nature recovery through green space projects to enhance biodiversity and protect the environment. b) Considering the LPC approach to reaching Net Zero by 2050. 	<ul style="list-style-type: none"> a) Funding for energy assessment at the Pavilion, Office and Village Hall has been received, with the assessments taking place, with recommendations to work towards being net zero. b) Funding has been received for roof insulation at the LPC office and Village Hall. c) A draft bio diversity policy has been produced. d) A grant for allotment improvement works has been bid for – awaiting results. e) A preliminary ecological assessment on green sites around Liss has been undertaken with a report produced. f) Funding for a bug hotel has been successful. g) Wildflower planting has taken place at West Liss and Newman Collard. h) Green corridor established. i) Moving from fuel to battery powered tools. 	<ul style="list-style-type: none"> e) Charities/facilities to consider the report from ecological survey when it issues. f) Facilities to consider bug hotels at next meeting.
---	---	--