West Liss Pavilion Project

Development Advisory Committee Meeting – 19th December 2011, 3pm

Members:
*Cllr Keith Budden (Chairman)

*Cllr Howard Linsley
*present

*Cllr Gina Logan


*Cllr Brian Mayo




*Cllr Paddy Payne


Cllr Elwyn Thomas



Also present: 
Lynne Fornieles (Febo Designs)

1.
Apologies for absence

Apologies were received from Cllr Elwyn Thomas.

2.
Review of plans for new pavilion

In accordance with the decisions of the Development Advisory Committee Meeting of 16th December 2011, the following amendments to the plans were discussed with Lynne Fornieles.

a)
Remove storage area from North elevation of main hall and  extend the main hall to  fill this space. The North elevation to be modified to allow access into the hall and provide extra glazed space. It was agreed that the glazing will not be full height.

b)
Extend the storage area in the NorthEast corner to allow for the inclusion of stairs for access to the upper storage area. The stairs to be 1.5 x normal tread width.

c) 
Relocate the boiler/services room as a result of the changes in b)

d)
Redesign the kitchen to reflect the new floor area

e)
Move the East wall of the main hall 1m further to the east so increasing the area of the main hall. Lynne Fornieles reminded the meeting that this would have implications for the design of the roof and so could have cost implications.

f)
Make changes to the changing room facilities so that in both changing rooms, one hand basin to be removed, toilet cubicle to be relocated and the two current toilet cubicles replaced by shower cubicles.

g)
Changes to access to disabled toilet.

h)
Relocate main entrance doors 1.5m further to the West so reducing the outdoor lobby area on the West elevation.

i) Provide additional storage at the North end of the smaller meeting room.

The chairman said the changes above needed to be reflected in new drawings. If this was to be achieved in time for the January meeting of Liss Parish Council, then they would need to be completed and reviewed by the Development Advisory Committee Meeting by 11th January 2012.

Lynne Fornieles stated that with the Christmas and New Year holidays this would be a tight deadline to achieve but she would see what would be possible.

Lynne Fornieles left the meeting.

Cllr Payne left the meeting.

3.
Appointment of Longmeadows Ltd to perform pre-demolition consultation.

The Chairman asked the committee to consider the quotation received from LongMeadows Ltd in respect of pre-demolition work  and the provision of an asbestos survey on the two existing buildings which are to be demolished.

Cllr Linsley reminded the meeting that the last meeting of the committee had been in agreement with the principal of proceeding with Longmeadows for this work.

After some further discussion, Cllr Linsley proposed that LPC should instruct Longmeadows to proceed. Cllr Budden seconded the motion and the motion was passed unaminously.

